COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 17/ 2017

ESTI MATE SUMVARY 16: 33: 05
CONTI D: C21465 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 21465-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 90.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 58. 44 ORI G TI ME ALLON 12/31/201 FIXED COVPLETI ON DATI

PRQJECT NO ER0341- 093

PR US 34 BI G THOWSON CANYON CEDAR COVE

NAME OF ROAD:
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 10/ 28/ 2017 DATE TI ME STARTED 07/31/2017
160 | NVERNESS DR W STE 110 DATE LET 06/ 28/ 2017 DATE WORK BEGAN 07/ 31/ 2017
DATE AWARDED 07/ 11/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 28/ 2017 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED  07/31/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 343, 124. 50 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 1,340, 450. 75 NON PARTI CI PATI NG 1, 201, 529. 85 362, 083. 00
PERCENT COVPLETE: 89. 46% TOTAL EARNI NGS 1, 201, 529. 85 362, 083. 00
FUNDS AVAI LABLE: $ 141, 594. 65 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 1, 201, 529. 85 362, 083. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 20, 106. 76 0. 00

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 1,181, 423. 09 362, 083. 00

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1,181, 423. 09 362, 083. 00

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 362,083.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21465-BI D ESTI MATE RUN 11/17/2017
PRQJECT: ER0341- 093 ESTI MATE NO 0004 16: 33: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 0. 500 0. 500
ACRE 0. 000 0. 00
57, 530. 00000 0. 500 28, 765. 00
0010 203- 00000 *Uncl assi fied Excavation 18, 900. 000 18, 900. 000
CcY 0. 000 0. 00
17. 25000 18, 900. 000 326, 025. 00
0015 203- 00062 *Enbankment Material (Conplete In Place) (Special) 700. 000 700. 000
CcY 0. 000 0. 00
5. 75000 700. 000 4, 025. 00
0020 203-00500 *Rock Fill 5, 990. 000 5, 990. 000
CcY 0. 000 0. 00
11. 75000 5, 990. 000 70, 382. 50
0025 207-00205 Topsoi | 918. 000 0. 000
cY 918. 000 62, 424. 00
68. 00000 918. 000 62, 424. 00
0030 208-00035 Aggr egat e Bag 18. 000 18. 000
LF 0. 000 0. 00
12. 00000 18. 000 216. 00
0035 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
2, 303. 00000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
8, 335. 00000 1. 000 8, 335. 00
0045 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 0. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
208. 00000 0. 000 0. 00
0055 208-00300 Tenporary Bermns 833. 000 833. 000
LF 0. 000 0. 00

15. 00000 833. 000 12, 495. 00



CONTI D: C21465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21465-BI D ESTI MATE RUN 11/ 17/ 2017
PRQJECT: ER0341- 093 ESTI MATE NO. 0004 16: 33: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00400 *Water Control 1. 000 0.670
LS 0. 330 112, 180. 20
339, 940. 00000 1. 000 339, 940. 00
0065 208- 00500 *Swal e Protection Type 1 40. 000 0. 000
LF 40. 000 1, 618. 00
40. 45000 40. 000 1, 618. 00
0070 212-00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 800 956. 00
1, 195. 00000 0. 800 956. 00
0075 212- 00022 *Seedi ng (Riparian) 3. 200 0. 000
ACRE 3. 200 12,992. 00
4, 060. 00000 3. 200 12,992. 00
0080 212-00032 *Soi | Condi tioni ng 4. 000 0. 000
ACRE 4.000 25, 400. 00
6, 350. 00000 4. 000 25, 400. 00
0085 213-00007 *Mil ching (Wod Strand) 2.900 0. 000
ACRE 2.900 23, 968. 50
8, 265. 00000 2.900 23, 968. 50
0090 214-00155 *Plant (Ball and Burl ap) 662. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0095 214-01015 *W Il ow Cuttings 3, 160. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0.00
0100 214-01225 *Plant (Bareroot) (Install 850. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0.00
0105 216-00030 *Soi | Retention Bl anket (Special) 5, 549. 000 0. 000
Sy 5, 549. 000 66, 588. 00
12. 00000 5, 549. 000 66, 588. 00
0110 216- 00047 *Soil Wap (Coir and Jute) 835. 000 0. 000
5% 835. 000 11, 272. 50
13. 50000 835. 000 11, 272. 50



CONTI D C21465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21465-BI D ESTI MATE RUN 11/17/2017
PRQJECT: ER0341- 093 ESTI MATE NO 0004 16: 33: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 506-00010 *Ri prap (Special) 354. 000 0. 000
cY 354. 000 26, 196. 00
74. 00000 354. 000 26, 196. 00
0120 506-00212 *Riprap (12 Inch) 316. 000 129. 000
cY 187. 000 7,667.00
41. 00000 316. 000 12, 956. 00
0125 625- 00000 Construction Surveyi ng 1. 000 0.785
LS 0. 160 10, 820. 80
67, 630. 00000 0. 945 63, 910. 35
0130 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
103, 065. 00000 1. 000 103, 065. 00
0135 700- 70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-71000 CMEC Overrun Pool 35, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,343,124.50 % 362,083.00$% 1,201, 529.85

PRQJECT TOTAL

CURRENT AMI  $ 1,343,124.50$%

362,083.00% 1,201, 529.85



